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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 388 Date: 06-Sep-2011 Tuesday

Approved Date:

Shift Hours: 06:00 am 04:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 728

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Dense fog in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Began to process the surveying data from Friday September 2nd of the GPS and total station
measurements on the tower, tower saddle, and grillage. To reiterate, both GPS and the total station were
used to measure the tower saddle points K, L, M, N,Y, and Z. The remaining survey of the tower and
grillage was with the total station done by the District 4 surveyors.
- Prepared the GPS equipment for future surveys of the tower saddle.
- Continued to prepare for surveying the tower, tower saddle and grillage during pullback operations
tentatively scheduled for Thursday September 8th. Came in early this morning in anticipation of the tower
pullback operation beginning today to remove the slack in the cables and tensioning to a specified load
under the prescribed amount. This part of the sequence in the pullback operation didn't happen today.
- Checked the status of the connection between Crossbeam 18 to Shear Keys S3 and S4. Since I am busy
with the tower pullback survey, this operation is going to have to be watched by Lalit Mathur, David Bradd,
or Thanh Le.

Attachment

Crossbeam 18 positioned over the two Shear Keys S3 and S4 on a
barge close to the wherehouse at Pier 7.

The missalignment of the upper housing of the Bearing B1 seen from
the north looking south towards the existing SFOBB.
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Bird droppings on the top plate of the Shear Keys S3 and S4 that still
haven't been cleaned prior to fit-up.

Jacks mobilized for the temporary connection of the Shear Keys S3
and S4 to crossbeam 18.
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